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OVERDUE STEP 1  Date: 10/02/2013
Grantee

Project
Stages Comparison

First Stage Stage Date Second Stage Stage Date

       2018  AUBURN

  CF-11-203  INFRASTRUCTURE   50 Completion/Modification 07/31/2013  200 Step 1 Received Date 00/00/0000
STURTZ PUBLIC MGMT. GROUP, LLC
KRISTI STURTZ

       2057  BRYANT

  CF-10-202  INFRASTRUCTURE   50 Completion/Modification 12/31/2012  200 Step 1 Received Date 00/00/0000
PRIORITY PROJECT RESOURCES
SHANNON MCLEOD

       2170  FORTVILLE

  CF-11-104  INFRASTRUCTURE   50 Completion/Modification 06/30/2013  200 Step 1 Received Date 00/00/0000
KENNA CONSULTING & MGMT GROUP
DONNA ANDERSON

       2318  MADISON

  FF-10-101  PUBLIC FACILITIES   50 Completion/Modification 08/31/2013  200 Step 1 Received Date 00/00/0000
SIRPC
SUSAN CRAIG

       2369  MOORESVILLE

 DR2-09-090  INFRASTRUCTURE   50 Completion/Modification 12/31/2012  200 Step 1 Received Date 00/00/0000
CORNERSTONE GRANTS MANAGEMENT
AMY MILLER

       2432  PARKE COUNTY

  CF-10-216  EMERGENCY SERVICES   50 Completion/Modification 03/31/2013  200 Step 1 Received Date 00/00/0000
WEST CENTRAL IN ED DISTRICT
TERRY JONES

       2453  PORTLAND

 DR2-09-065  ECONOMIC DEVELOPMENT   50 Completion/Modification 11/30/2011  200 Step 1 Received Date 00/00/0000
BEUMER CONSULTING
COURTNEY HESS

       2483  RUSSELLVILLE

  CF-11-213  INFRASTRUCTURE   20 Completion Deadline 06/30/2013  200 Step 1 Received Date 00/00/0000
WEST CENTRAL IN ED DISTRICT
TERRY JONES

       2509  SOUTH WHITLEY

  CF-11-118  INFRASTRUCTURE   50 Completion/Modification 08/31/2013  200 Step 1 Received Date 00/00/0000
REGION IIIA EDD-RPC
ANGELA HOFFMAN

       2683  PRINCES LAKES

DR1B-09-011  INFRASTRUCTURE   50 Completion/Modification 12/31/2012  200 Step 1 Received Date 00/00/0000
BEUMER CONSULTING
COURTNEY HESS
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       2698  SHADELAND

  CF-11-214  CLEARANCE   20 Completion Deadline 06/30/2013  200 Step 1 Received Date 00/00/0000
VIKI POWERS


